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         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

The project was review by 

Grant Thornton (GT) , LLP in 

the Spring of 2009. The 

FI$Cal Steering Committee 

accepted the GT 

recommendations which 

changed the SPR 2 

milestones.  

The project is required to 

report against its lastest 

approval - SPR 2. 

The project schedule has been 

revised to reflect the  

implementation strategy 

adopted by the Steering 

Committee and relected in the 

schedule approved on 6/25/09. 

The project is developing  

SPR 3 which reflects the  

revised milestones and the 

project roadmap for moving 

forward.    

2. Were any key milestones or deliverables 

rescheduled?

The project was review by 

Grant Thornton (GT) , LLP in 

the Spring of 2009. The 

FI$Cal Steering Committee 

accepted the GT 

recommendations which 

changed the SPR 2 

milestones.  

The project is required to 

report against its lastest 

approval - SPR 2. 

The project schedule has been 

revised to reflect the  

implementation strategy 

adopted by the Steering 

Committee and relected in the 

schedule approved on 6/25/09. 

The project is developing  

SPR 3 which reflects the  

revised milestones and the 

project roadmap for moving 

forward.    
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The project review included 

project objectives, business 

requirements, governance and 

organization structure, 

sourcing strategy, and project 

implementation approach.

On 6/25/09, the FI$Cal 

Steering Committee 

approved the Project to 

move forward with 

baselining the schedule that 

establishes new dates for 

tasks. 

On 6/25/09, the FI$Cal 

Steering Committee 

approved the Project to 

move forward with 

baselining the schedule that 

establishes new dates for 

milestones. 

6.  Were any tasks or milestones removed?

4.  Were there any changes to scope?

5.  Were tasks added that were not originally 

estimated?

The project review 

conducted by Grant 

Thornton, LLP, was not 

included in the last approved 

SPR.

The project review included 

project objectives, business 

requirements, governance and 

organization structure, 

sourcing strategy, and project 

implementation approach.

On 6/25/09, the FI$Cal 

Steering Committee 

approved the Project to 

move forward with 

baselining the schedule that 

establishes dates for new 

milestones. 

3. Was work done that was not planned?

The project review 

conducted by Grant 

Thornton, LLP, was not 

included in the last approved 

SPR.

7.  Were any scheduled tasks not started?

Tasks such as finalizing the 

RFP, and conducting the 

software and system 

integrator procurement were 

on hold pending completion 

of the project review by 

Grant Thornton, LLP.

Delay of the schedule 

represented in SPR #2.

Confidential Status Report Page 2 of 16



CA-PMM
Project Name: FI$Cal Project

Status Report
OCIO Project #: 8860-30

Department: Finance

Revision Date: 8/5/09

No

Yes9.  Are there any staffing problems?

The Project has not been 

able to fill or backfill some 

critical positions in the PMO, 

VMO, and Admin.  

PMO - Reduced ability to 

control, monitor, track and 

report project activities. VMO - 

Reduced ability to develop 

supporting the solutions RFP 

and supporting contracts. 

Admin - Reduced ability to 

support project hiring and 

budget administration. Project 

Partner staffing is also on hold 

pending approval of requested 

positions.

The project has revised it's 

hiring plan and received 

approval from the Steering 

Committee to manage, 

refine and implement the 

plan.  The project will report 

the hiring status monthly to 

the Committee. 

8.  Are there any new major issues?    
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Action Required

3. Is there any unplanned work that needs to be 

done?
  

Look Ahead View

Questions Impact

4.  Are there any expected or recommended 

changes to scope?

1. Will upcoming critical path milestones or 

deliverables be delayed?
  

2. Do any key milestones or deliverables need 

to be rescheduled?
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7.  Are there any scheduled tasks whose start 

will likely be delayed?
  

8.  Are any major new issues foreseeable?   

 

6.  Are there any tasks or milestones that 

should be removed from the plan?

5.  Are there any tasks not originally estimated 

that will  need to be added?
 

Develop and implement mitigation 

strategies. 
9.  Are any staffing problems anticipated?

The Project has identified staffing risks relative to 

key staff turnover and the unavailability of 

knowledgeable staff.
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Target 

Date

Forecast 

Date

1/31/06

10/31/06

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

• Baselined the FI$Cal consolidated schedule

• Initiated development of SPR3 

• Evaluated responses to the IV&V RFO 

• Evaluated responses to the ERP Executive Management Advisory RFO

• Published the FI$Cal Requirements RFI 

• Migrated LAN domain from DOF to FI$Cal

• Completed identification of SharePoint Objectives and Requirements

• Hired the Deputy Directors for the Business and Organizational Change Management Teams

• Released career opportunity bulletins for critical positions

• Conducted all-staff training sessions on Issue Management, the Schedule Update Process, Communication Management, and Schedule Reports

• Drafted Customer Impact Committee charter

• Reviewed the project roadmap deliverable for moving forward

Project Milestones:
List key milestones and their dates from the project schedule.  

10/31/06

Initial Planning

•Convene Steering Committee

•Conduct procurement for chart of accounts 

analysis and acquisition assistance

Complete 1/31/06

Chart of Accounts and Standards and 

Requirements Workshops

•Analyze the existing Uniform Codes Manual

•Develop a strategy for statewide chart of 

accounts and standards

•Explore market alternatives

•Develop business requirements

Complete 
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11/30/06

8/31/07

10/31/07

1/31/08

6/1/09 11/23/09

4/20/09 9/13/10

Pre-Fit Gap Activities

• Conduct Department Surveys

• Chart of Accounts Design

• Master Vender File Design

• As Is Documentation

In process

Special Project Report #2

•Develop SPR #2 at the direction of the 

Legislature in compliance with Budget Bill 

language

Complete 12/31/07

Special Project Report #3                                                           

• Develop a new SPR based on the Grant 

Thornton project review as approved by the 

Steering Committee

In process  

Memorandum of Understanding (MOU)

•Complete MOU to provide the framework for 

the partnership of DOF, SCO, STO, and DGS 

in compliance with Budget Bill language

Complete 10/31/07

Procurement

•Develop Draft RFP
Complete 8/31/07

Special Project Report

•Reevaluate project goals and statewide 

approach

Complete 11/30/06
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5/18/09 5/4/10

5/21/10 9/3/10

9/13/10 5/27/11

6/17/11 12/30/11

12/30/11 12/30/11

Execute Fit Gap

• Conduct Fit Gap

Conduct RFP for Software and System 

Integrator                                                                      

• Conduct the RFP for statewide software and 

system integrator services using the Grant 

Thornton recommended sourcing strategy as 

adopted by the Steering Committee

In process

Award Stage II Contract

• Software and System Integrator   

Conduct Stage I Acquisition                                                                  

• Select Fit Gap Vendors

Conduct Stage II Acquisition

• Evaluate Proposals
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Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or “Significant 

Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

The Project has developed a new schedule to reflect the go forward 

strategy recommended by Grant Thornton Project Approach and 

approved by the Steering Committee.  The Project is "on plan"  for 

the new schedule approved on 6/25/09; however, it continues to 

report this metric against SPR 2 until SPR 3 is approved.   

Milestones X

The Project has developed a new schedule to reflect the go forward 

strategy recommended by Grant Thornton Project Approach and 

approved by the Steering Committee.  The Project is "on plan"  for 

the new schedule approved on 6/25/09; however, it continues to 

report this metric against SPR 2 until SPR 3 is approved.   

Schedule  X

Resources (lower)  X

Deliverables

Continuing Cost X

X

OneTime Cost 

(lower)
X

The current one-time costs are lower than projected. The Project is 

currently developing SPR 3 for one-time costs based upon Grant 

Thornton's Project Approach recommendations. 

The Project is currently developing SPR 3 for continuing costs based 

upon Grant Thornton's Project Approach recommendations. 

The Project has developed a new schedule to reflect the go forward 

strategy recommended by Grant Thornton Project Approach and 

approved by the Steering Committee.  The Project is "on plan"  for 

the new schedule approved on 6/25/09; however, it continues to 

report this metric against SPR 2 until SPR 3 is approved.   

The current resource utilization is lower than projected. The Project has 

received Steering Committee approval to resource needs based upon 

Grant Thornton's Project Approach recommendations.  The Project is 

"on plan" to acquire resources based upon the schedule approved 

on 6/25/09; however, it continues to report this metric against SPR 

2 until SPR 3 is approved.  
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Target 

Date

Forecast 

Date

1/31/06

10/31/06

11/30/06

8/31/07

10/31/07

Chart of Accounts and Standards and 

Requirements Workshops

•Analyze the existing Uniform Codes Manual

•Develop a strategy for statewide chart of 

accounts and standards

•Explore market alternatives

•Develop business requirements

Complete 10/31/06

Initial Planning

•Convene Steering Committee

•Conduct procurement for chart of accounts 

analysis and acquisition assistance

Complete 1/31/06

Memorandum of Understanding (MOU)

•Complete MOU to provide the framework for 

the partnership of DOF, SCO, STO, and DGS 

in compliance with Budget Bill language

Complete 10/31/07

11/30/06

Procurement

•Develop Draft RFP
Complete 8/31/07

Special Project Report

•Reevaluate project goals and statewide 

approach

Complete

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed
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1/31/08

6/1/09 11/23/09

4/20/09 9/13/10

5/18/09 5/4/10

5/21/10 9/3/10

In process

In process

 

Pre-Fit Gap Activities

• Conduct Department Surveys

• Chart of Accounts Design

• Master Vender File Design

• As Is Documentation

In process  

Conduct Stage I Acquisition                                                                  

• Select Fit Gap Vendors

Conduct RFP for Software and System 

Integrator                                                                      

• Conduct the RFP for statewide software and 

system integrator services using the Grant 

Thornton recommended sourcing strategy as 

adopted by the Steering Committee

Special Project Report #2

•Develop SPR #2 at the direction of the 

Legislature in compliance with Budget Bill 

language

Complete 12/31/07

Special Project Report #3                                                           

• Develop a new SPR based on the Grant 

Thornton project review as approved by the 

Steering Committee
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9/13/10 5/27/11

6/17/11 12/30/11

12/30/11 12/30/11

Execute Fit Gap

• Conduct Fit Gap

Conduct Stage II Acquisition

• Evaluate Proposals

Award Stage II Contract

• Software and System Integrator   
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The Project has developed a new schedule to reflect the go forward 

strategy recommended by Grant Thornton Project Approach and 

approved by the Steering Committee.  The Project is "on plan"  for the 

new schedule approved on 6/25/09; however, it continues to report this 

metric against SPR 2 until SPR 3 is approved.   

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or “Significant 

Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Milestones X

The Project has developed a new schedule to reflect the go forward 

strategy recommended by Grant Thornton Project Approach and 

approved by the Steering Committee.  The Project is "on plan"  for the 

new schedule approved on 6/25/09; however, it continues to report this 

metric against SPR 2 until SPR 3 is approved.   

Schedule  X

Significant Variance

>10%
Action Required

The current one-time costs are lower than projected. The Project is 

currently developing SPR 3 for one-time costs based upon Grant 

Thornton's Project Approach recommendations. 

Continuing Cost X
The Project is currently developing SPR 3 for continuing costs based 

upon Grant Thornton's Project Approach recommendations. 

One Time Cost  X

The Project has developed a new schedule to reflect the go forward 

strategy recommended by Grant Thornton Project Approach and 

approved by the Steering Committee.  The Project is "on plan"  for the 

new schedule approved on 6/25/09; however, it continues to report this 

metric against SPR 2 until SPR 3 is approved.   

Resources  X

The current resource utilization is lower than projected. The Project has 

received Steering Committee approval to resource needs based upon 

Grant Thornton's Project Approach recommendations.  The Project is 

"on plan" to acquire resources based upon the schedule approved on 

6/25/09; however, it continues to report this metric against SPR 2 until 

SPR 3 is approved.  

Deliverables X
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2.  Technology Viability

Strong Viability

0
Medium Viability

Weak Viability

1
Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard*    

Vital Sign Variance Value Your Score

1. Customer Buy-In

High Degree of Buy-In

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

0
5% to 10%

>10%

3.  Status of the Critical Path (delay)
<5%

0
5% to 10%

>10%

6.  Unresolved Issues 

(on time resolution)

On time

1

Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

04 to 6

>6

8.  Strategy Alignment

Strong alignment

1
Partial alignment

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate engagement
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2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

* Items #3, 11, and 12 are measured against the new project schedule baselined on 06/25/09.

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

8.  Strategy Alignment 1

Weak or no alignment

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak

9.  Value-to-Business
Strong

0Medium

Weak

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

080-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

080-90% on time

<80% on time

14. Overtime Utilization 

(% of effort that is overtime)

<15%

015-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available

<80% assigned and available

Total  4

Vendor Viability Rating Rationale

The Project is in the planning phase and does not have an integration vendor. 

15.  Team Effectiveness

Highly Effective

1Moderately Effective

Ineffective

Confidential Status Report Page 15 of 16



CA-PMM
Project Name: FI$Cal Project

Status Report
OCIO Project #: 8860-30

Department: Finance

Revision Date: 8/5/09

The Project is in the planning phase and does not have an integration vendor. 
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